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SA5/Axtell Mobe Checklist - 6/27

t turbiditLonitors EQ

«” |Drop gabion basket at discharge - EQ
t up street signs on Crosstown !' EQ
Mobe in Long Reach Excavator w/ dredge bucket need to stage for GPS mount set up CMC
(). |weld up mounts on Long Reach during holiday week £Q
(i) Mnstall silt fence 20' wings off sheet piles, fix S bank EQ
1/ |set GPS post by marked stump N of Lil' Belle EQ
_{install temp fence John St. sump area 6 panels along sidewalk from John St EQ
¥ |install ground rod fuel cell hanging on fence post EQ
D U d (Zeres Ylie Pla Cmc
3 i e . ; . S - i
Order & set croc for bypass sump 5' diameter?, hooks for lift, 4 - 2" bottom w/ holes for drain EQ
Install bypass system AFTER JULY 4, past Vine St bridge sub
Install GW dewatering system AFTER JULY 4, up to footbridge sub
Curb cuts AFTER JULY 4 sub
Fence off right-of-way in Upjohn Park AFTER JULY 4, up to footbridge sub
Fabric & mat righ-of-way in Upjohn AFTER JULY 4, up to fpotbridge EQ
Clear/Grub W bank Start 7/13 Total
=18 Stabilize Springfield Belle pool chemicals, run during break? 0SC
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Portage Creek Area Site
SA6 Demobe Checklist - update 6/28

Remove 30" discharge line R4R
«~—7|Remove fuel cells R4R FRI
Remove spill mats R4R FRI
«|Remove 24" pumps stage 6" de-watering pumps & hardware at John St? R4R FRI
s _~{Remove heavy equipment attachments EQ FRI
" |Remove Stockbridge street signs move to Crosstown : 2 EQ FRI
Sweep School barn & SA6 pavement power wash barn lot ).~ Ko b for Aes EQ FRI

leave 4 panels across fence line, bring rest to John St EQ FRI

Re-configure temp fence at Stockbridge
Smooth out rail spur ballast concurrent w/ removal of 30" pipe EQ
{— |Scrape W bank move rock to Lake St. bypass pump staging area EQ WED/THUR
Fix Ron's yard level yard, seed, rear fence sections, after 30" gone EQ, sub
{_~|Fix bank around croc remove grate/posts, fill in sump w/ riprap, shape bank EQ FRI
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